

# Weekly Report

2017.09.18-2017.09.24

## 1. This Week

### Summarization Form

Task	Progress	Finish Time
Waveline	System: System interface re-organized with the new design. Evaluation is planned to be done this week. Paper: Evaluation section left. Need to revise a case.	Before VIS
NSVA (Network Security)	System has been tested for several times and bugs are solved. Gao Xiang is going to deploy the system to Dr. Tian on Monday. System PPT with only picture works left.	9.24
Survey	Reorganize the materials.	10.30?
Foundation Material	Not started yet.	10.30
Summary Material	The structure is finished and works are assigned. Filling content into it right now.	10.7

### NSVA (Network Security)

1. Test the system and list the system bugs.
2. Do the PPT of the system. Only picture works left.

### Wavelines

1. Revise the waveline system, including:
  - System interface re-organized with the new design.
  - Evaluation is planned and will be done this week
2. Revise the working with domain experts part in the task section of the paper.
3. Having meetings to discuss about plans and work assignments.
4. Revise the structure of the summary document and assign works. We're now filling contents into the document.
5. Write the static power flow project document.

### Others

1. Review the project management paper for the second time.

## 2. TODO

1. Revise the waveline system and paper.
2. Revise the summary material.
3. Finish the NSVA project and its PPT.